Rpt-ID: RCPESPRJ Georgia Date: (7/02/2014
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0012 Pay Period: 06/01/2014
to 06/30/2014

Contract Location: Time Allowed: 718  Days
4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE Elapsed Calender Days: 383 Days
Percent Time: 53.34
District: 3 Area: 02
Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let: 04/19/2013
P. O. BOX 12266 Date Awarded: 05/03/2013
Date Contract Executed: 06/07/2013
Date Notice to Proceed: 06/13/2013
COLUMBUS GA 31907 Date Work Began: 07/08/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2015

Surety Co:  WESTFIELD INSURANCE COMPANY OF OHIO

Current Contract Amount $12,849,099.54 Counties:
Original Contract Amount $11,855,991.38 Muscogee
Funds Available $8,192,373.04
Percent Complete 36.24%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
350850- $12,849,099.54 $11,855,991.38 $8,192,373.04 36.24% $111,848.48

Chief Engineer
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06/01/2014
to 06/30/2014

Project Number:

Federal State Project Number:

350850-

EASTERN CONNECTOR - CNST & WIDENING

STP00-8042-00(006)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,725,381.18

Prev to Date
$3,635,902.39

$931,345.32 $908,975.63
$4,656,726.50 $4,544,878.02
$0.00 $0.00
$4,656,726.50 $4,544,878.02
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,656,726.50 $4,544,878.02

Total Payable:

This Estimate

$89,478.79
$22,369.69
$111,848.48
$0.00
$111,848.48
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$111,848.48
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Pay Period: 06/01/2014
to 06/30/2014

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .588
80815.000 .016
.604 $1,293.04 $48,812.26
STP00-8042-00(006)
0015 205-0001 UNCLASS EXCAV CcY 539,348.000 386,634.686
2.050 15,144.890
401,779.576 $31,047.02 $823,648.13
0024 207-0203 FOUND BKFILL MATL, TP Il CcY 995.860 1,880.083
38.000 53.389
1,933.472 $2,028.78 $73,471.94
0025 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 2,200.000 14,961.130
4.050 .000
14,961.130 $.00 $60,592.58
0090 441-0104 CONC SIDEWALK, 4 IN SY 24,500.000 3,178.890
19.500 803.889
3,982.779 $15,675.84 $77,664.19
0125 500-3101 CLASS A CONCRETE CcY 770.000 1,189.554
345.000 .000
1,189.554 $.00 $410,396.13
0140 511-1000 BAR REINF STEEL LB 99,680.000 142,008.025
0.910 .000
142,008.025 $.00 $129,227.30
0145 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 14,351.000 6,698.550
21.650 1,258.800
7,957.350 $27,253.02 $172,276.63
0150 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 120.000 188.000
21.650 .000
188.000 $.00 $4,070.20
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Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0155 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 5,670.000 3,957.200
27.750 166.300
4,123.500 $4,614.83 $114,427.13
0160 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 2,323.000 1,805.500
36.300 32.400
1,837.900 $1,176.12 $66,715.77
0170 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 90.000 99.000
49.350 .000
99.000 $.00 $4,885.65
0260 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 5,800.000 5,837.000
1.000 .000
5,837.000 $.00 $5,837.00
0280 668-1100 CATCH BASIN, GP 1 EA 174.000 77.500
1880.000 9.000
86.500 $16,920.00 $162,620.00
0285 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 125.600 87.600
110.000 3.300
90.900 $363.00 $9,999.00
Category Amount: $100,371.65 $2,164,643.91
Category Number: 0020 PERMANENT EROSION CONTROL
0340 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 151.000 450.638
55.000 .000
450.638 $.00 $24,785.09
0350 700-6910 PERMANENT GRASSING AC 64.000 18.295
500.000 .810
19.105 $405.00 $9,552.50
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 PERMANENT EROSION CONTROL
0355 700-7000 AGRICULTURAL LIME TN 300.000 18.295
40.000 .810
19.105 $32.40 $764.20
0365 700-8000 FERTILIZER MIXED GRADE TN 43.000 9.901
550.000 253
10.154 $139.15 $5,584.70
0375 710-9000 PERMANENT SOIL REINFORCING MAT SY 10,000.000 2,508.334
3.500 263.333
2,771.667 $921.67 $9,700.83
0380 716-2000 EROSION CONTROL MATS, SLOPES SY 69,000.000 31,771.856
0.950 3,919.431
35,691.287 $3,723.46 $33,906.72
Category Amount: $5,221.68 $84,294.04
Category Number: 0030 TEMPORARY EROSION CONTROL
0390 163-0240 MULCH TN 1,070.000 1,161.234
200.000 .000
1,161.234 $.00 $232,246.80
0395 163-0300 CONSTRUCTION EXIT EA 2.000 5.750
2100.000 .000
5.750 $.00 $12,075.00
0399 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 350.000 738.750
14.000 10.000
748.750 $140.00 $10,482.50
0445 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 161.000 64.750
155.000 2.250
67.000 $348.75 $10,385.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0455 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 39,000.000 14,659.000
0.650 1,448.000
16,107.000 $941.20 $10,469.55
0460 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 3,625.000 2,522.000
0.800 227.000
2,749.000 $181.60 $2,199.20
0496 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 10.000
400.000 .000
10.000 $.00 $4,000.00
0501 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 161.000 207.000
65.000 18.000
225.000 $1,170.00 $14,625.00
0516 167-1500 WATER QUALITY INSPECTIONS MO 22.000 11.000
500.000 1.000
12.000 $500.00 $6,000.00
Category Amount: $3,281.55 $302,483.05
Category Number: 0080 LANDSCAPING
0631 766-7020 IRRIGATION SYSTEM LS 1.000 .000
165200.000 .018
.018 $2,973.60 $2,973.60
Category Amount: $2,973.60 $2,973.60

Project Total Amount:

$111,848.48

$4,656,726.50



